TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
3/04/2018	Planning Outline and structure of website	5 hours	AB, IN, AS, MK	Decided pages, structure, layout, color palette, and navigation menu topics
3/05-3/31/2018	Programming	27 days	IN, AS	Formatting, textual effects, layout, and usability
3/15-3/31/2018	Research	17 days	AB, IN, AS, MK	Collecting information, deciding subtopics, editing
3/23-3/31/2018	Text and Images	9 days	MK, IN, AS	Inserting Info and images
3/30-3/31/2018	Paperwork and Edits	2 days	AS, MK	Final Revisions, checklist
4/2-4/5	Beginning of Mobile Version	4 days	IN, AS	Planning and designing the look of each page

4/6-4/18	Programming Mobile Version			
		13 days	IN, AS	Programming each page to be mobile friendly with two different versions for landscape and portrait mode
4/19	Adding Info and Editing			
		3 hours	MK, AB	Fixed some grammatical errors and also improved the quality of info by making it more detailed and intuitive
5/7-5/11	Adding Search Bar			
		5 days	IN, AS	We implemented a custom search engine into the website that's powered by google

Advisor signature _____