TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

WUKK						
Date	Task	Time involved	Team member responsible	Comments		
3/04/2018	Planning Outline and structure of website			Decided pages, structure, layout, color palette, and navigation menu topics		
		5 hours	IN, AS, MK			
3/05-3/31/2018	Programming	0.000	,,	Formatting, textual effects, layout, and usability		
		27 days	IN, AS			
3/15-3/31/2018	Research	27 days	IN, AS, MK	Collecting information, deciding subtopics, editing		
3/23-3/31/2018		9 days	MK, IN, AS	Inserting Info and images		
3/30-3/31/2018	Paperwork and Edits	2 days	AS, MK	Final Revisions, checklist		
4/2-4/5	Beginning of Mobile Version	4 days	IN, AS	Planning and designing the look of each page		

4/6-4/18	Programming Mobile Version					
				Programming each page to be mobile friendly with two different versions for landscape and portrait mode		
		13 days	IN, AS			
4/19	Adding Info and Editing					
				Fixed some grammatical errors and also improved the quality of info by making it more detailed and intuitive		
		3 hours	MK			
5/7-5/11	Adding Search Bar					
				We implemented a custom search engine into the website that's powered by google		
		5 days	IN, AS			
Advisor signature K1 6 mm						