TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

WOKK				
Date	Task	Time involved	Team member responsible	Comments
3/04/2018	Planning Outline and structure of website			Decided pages, structure, layout, color palette, and navigation menu topics
		3 hours	All	
3/05-3/31/2018	Programming	~4 weeks	IN, AS	Formatting, textual effects, layout, and usability
3/13-3/31/2018	Research	~4 WCCKS	IIV, AS	
		2 hours	All	Collecting information, deciding subtopics, editing
3/23-3/31/2018	Text and Images			
		~1 week	All	Inserting Info and images
3/27-3/28/2018	Interviews	1 WCCK	All	
		3 hours	AS	Both Interviews
3/30-3/31/2018	Paperwork and Edits			Final Revisions, checklist
		5 hours	All	
Advisor signature				